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E1CIP_D7.rpt Project Status Report
pfcoep District 7
Project Name ] Construction Proj Start Act Start Proj Finish Act Finish Budget PO Expense Remaining
Project ID Proposition  Contractor AE Firm % Complete  District Date Date Amt Amt Amt Amt
BOWEN 833,162.00 0.00 0.00 833,162.00
PBE04ST104
0% DISTRICT7
3 QUANTUM EN-001 4/4/2005 8/5/2005
New paving, curb & gutter, sidewalks, driveways, and ADA ramps. Miscellaneous items will include
street lights, traffic signs and landscaping. Will be designed along with Wenda and Indian Place
projects. Expect delivery of Project Report on approximately July 26, 2004..
CARLSON/ELLT PMP ST 635,849.00 0.00 0.00 635,849.00
PBE04FC102
0% DISTRICT7
2 MORENO CAR-001 2/7/2005 4/8/2005
Replaces equipment with dual pumping capabilities at existing flood control pump station.  Need
discharge permission from EP Water Improvement Dist. Preliminary plans being worked. Expect plar
delivery on August 8, 2004.
DORBANDT 1,115,646.00 0.00 0.00 1,115,646.00
PBE04ST108
0% DISTRICT7
3 12/6/2004 6/24/2005
Street and drainage improvements on western portion of Dorbandt from Alameda to Davis.
Preliminary plans under review. Acquisition of property will be required for both street and ponding.
Survey of properties will be done shortly.
FIRE STATION #18 372,349.00 0.00 0.00 372,349.00
PBEO4F1101
0% DISTRICT7
4 ASA ARCHIT-001 2/1/2005 7/5/2005
Involves rehabilitation of Fire Station #18 to include new medic unit bay, and construction of
classrooms, restrooms, and new offices. Preliminary Plans under review.
INDIAN PLACE 1,845,635.00 0.00 0.00 1,845,635.00
PBE04ST112
0% DISTRICT7
3 QUANTUM EN-001 4/1/2005 11/4/2005

Street and drainage improvements on Indian Place from San Jose to Forrest Haven. Will be designed
with Bowen and Wenda projects. Report phase underway on July 6, 2004. Anticipate report delivery
on July 26, 2004. Anticipate that property acquisition will be required. Report under review.
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LOWER VALLEY BRANCH 102,703.00 0.00 0.00 102,703.00
PBEO04LI101
0% DISTRICT7
8 PERSPECTIV-001
Purchase of equipment and funishings for new branch library. Anticipate ordering furniture and
equipment in Mid-January 2005.
MONTWOOD DISTRICT 5 & 7 1,848,485.00 0.00 0.00 1,848,485.00
PBE04ST119
0% DISTRICT7
3 SLI ENGINE-001 4/1/2005 11/4/2005
Street and drainage improvements on Montwood from Zanzibar to Brian Mooney. Half-cost of
$925,000 for District 5 and half-cost of $923,485 for District 7. SLI was selected for the design of the
project. Once design contract is awarded work on plans will begin.
PASODALE 171,991.00 0.00 0.00 171,991.00
PBE04ST125
0% DISTRICT7
3 12/1/2004 2/25/2005
Concrete paving of intersections on Pasodale at Yale and Greggerson. Preliminary plans due July 16
2004. Engineering requesting consideration of some paving improvements on Greggerson to help
alleviate flooding. Awaiting confirmation of work by bond council.
SGNL & FLASH INSTAL DIST 7 30,000.00 26,000.00 0.00 4,000.00
PBE04ST129
0% DISTRICT7
3 MARTINEZ E-001 6/29/2004 8/3/2004
Includes: traffic signal installations at Zaragosa and Geranium. Joint cost participation agreement of
40% (City) and 60% (School District) for District 7. Flasher installation UNDER CONSTRUCTION and
will be complete on August 8th, 2004.
SHAWVER POOL PHASE 2 617,951.00 0.00 0.00 617,951.00
PBEO4PA109
0% DISTRICT7
1 MCCORMICK -001 1/7/2005 5/26/2005

Refinishing of pool surface. Preliminary design plans delivered and are being reviewed.
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SIGN REPLACEMENT 700,000.00 161,000.00 193.86 538,806.14
PBE04ST128
0% DISTRICT7
3 10% 7/15/2004 7/15/2004 12/30/2004
Replacement program for directional, street name,and other regulatory signs Citywide. Anticipate
awarding contract for sign replacement on June 15th, 2004. Project underway, materials being
ordered.
STREET RESURFACING DIST 7 1,134,803.00 0.00 0.00 1,134,803.00
PBE04ST134
0% DISTRICT7
3 6/15/2004 6/15/2006
Resurfacing of existing streets for District 7; priorities and locations as approved by City Council.
Street Department coordinating list of projects with District Representative.
VERDELAND 147,710.00 0.00 0.00 147,710.00
PBE04ST140
0% DISTRICT7
3 FRANK X SP-001 7/8/2005 1/13/2006
Design ONLY of street and drainage improvements on Verdeland from Lomaland to Eastland.
Construction to be funded with Community Development funds. Expect design contract award very
soon. After that design can begin.
WENDA 2,068,716.00 0.00 0.00 2,068,716.00
PBE04ST141
0% DISTRICT7
3 QUANTUM EN-001 4/1/2005 10/28/2005

Street and drainage improvements on Wenda from San Jose to Rosedale. Will be designed along
with Bowen and Indian Place projects. Report phase underway, anticipate delivery of report by July 2€
2004.



